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Parks and Recreation Report: City Council Meeting of November 4, 2008

Roads and Transportation Highlights:

) Hike and Bike Trail Projects
o Ohio Parkway Trail Connection

©)

Status - PROJECT COMPLETED

Panther Creek — Hillcrest Trail Connection

Status - PROJECT COMPLETED

College Parkway Hike and Bike Trail

Previous Status — Revised plans are currently being reviewed by Staff. These
plans will be submitted to Oncor. Staff will bring an encroachment agreement to
City Council for consideration once a draft has been prepared by Oncor.
Current Status — Plans are being finalized for the project and staff anticipates
taking the encroachment easement to the City Council during their November 4"
meeting. Based on this, staff’s goal is to bid the project prior to the end of the
calendar year. Construction would likely begin after mid January 2009.

United States Corps of Engineers 1135 Project

Description - This project provides for the development of a soft trail system
providing a connection from B.F. Phillips Community Park westward to FM 423
and Lake Lewisville.

Previous Status — No change in status during the month of October.

Current Status — Based on recent discussion with the USCOE, it appears that
funding for this particular project will not reach a priority level for FY’09. Staff will
continue to keep in contact with the Corps of Engineers to discuss this project.

Stonelake Hike and Bike Trail Connection

Description - This project provides for a trail linkage from Custer Road west to the
Ashley Elementary School site as well as the neighborhood park that lies
adjacent to the elementary school site.

Previous Status — No change in status during the month of October.

Current Status — Renewed attempts to contact the property owner have not
resulted in any further interest in providing this easement. Staff will continue to
stay in touch with this owner to pursue the City’s interest in obtaining this
easement.

Chapel Creek Hike and Bike Trail extension

Description — This project will provide for additional linkage of the existing trail to
the east towards Preston Road with the expansion of the subdivision.
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= Previous Status — Construction plans are approximately 60% complete and staff
is working on a developer’'s agreement with Land Plan for the ultimate
construction of this trail. Timing for this construction of this trail will be determined
by the developer of the subdivision but hopefully will be begun within the next 9
months, depending on the timing of the subdivision.

= Current Status — Construction plans are moving along slowly and staff continues
to communicate and work with the developer regarding a developer’s agreement
for the construction of the trail. Given the slowdown of this particular
development, the timing of this trail section may take longer than originally
expected.

o Revision to the Hike and Bike Trail Master Plan

= Description - The original comprehensive Hike and Bike trail Master Plan was
completed in 2001.

= Previous Status — During the September 11, 2008 meeting of the Parks and
Recreation Board, the board approved the revision to the Hike and Bike Trail
Master Plan. Next in reviewing the plan and consideration to amend the city’s
comprehensive plan with the hike and bike trail plan will be the Planning and
Zoning Commission. The Commission is expected to consider this amendment
during their October 14, 2008 meeting. Once this has been considered, the Hike
and Bike Trail Master Plan will be taken to the City Council for their final
consideration.

= Current Status — The Planning and Zoning Commission called for a public
hearing during their October 14, 2008 meeting. The public hearing is expected to
take place with the Commission during their October 28, 2008 meeting. The
Commission is also expected to consider the amendment to the Comprehensive
Plan at this time. Staff will be taking the Hike and Bike Trail Master Plan to the
City Council for discussion in November and returning to the Council for final
consideration at a later meeting.

Facilities and Capital Projects Highlights:
. Building Facilities
o Senior Center at Frisco Square
= Previous Status — During the month of August, there were over 130 activities,
classes and special events that took place at the Senior Center. All in all, there
were over 2,000 seniors that participated in these various activities.
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= Current Status — The Senior Center completed the month of September with
approximately 2,053 seniors participating in over 157 programs. In response to
requests from our participants, staff added several new arts and crafts classes to
the regular schedule during this time. One of the highly attended programs for
the seniors is the Strength, Core and Balance class. In addition, staff has added
a Senior Fitness Test to assess the fitness level of our seniors.
o Senior Center — Phase I
= Status — PROJECT COMPLETED
o Frisco Athletic Center
= General

O

Previous Status — Did you know that the membership of the FAC is
almost split evenly between males and females? Males made up 49.4%
of the Center's membership and Females constituted 50.6% of the
membership.

Members under the age of 45 make up 86.5% of the total membership of
the FAC.

By the end of August, the FAC had a total of 15,897 total members, with a
daily average of 1,477 members attending the Center during the month.
Current Status — With the beginning of school taking place in August,
membership attendance has gone down to pre-summer levels in
September and October. This is expected and membership levels are
likely to continue to be flat over the next two months as we near the end of
the calendar year.

The FAC celebrated its first anniversary in operation on October 22, 2008.
Activities to help celebrate the first year’'s success of the Frisco Athletic
Center are expected to take place in the first couple of weeks of
November.

Staff will be unveiling our membership drive for the next year within the
next couple of weeks. Final details are being worked out at the time of this
report.

= Qutdoor Aquatic Center

(@)

Previous Status - The outdoor aquatic area concluded its seasonal
operation on Labor Day. Moving forward, staff will continue to maintain
the equipment, chemical levels and water clarity during the winter months.
As common practice, the outdoor pools will continue to be filled with water
and will continue to be maintained.

Current Status — Staff is working with the contractor on the timing of final
warranty work on the outdoor aquatic center. This work is expected to
take place over the next couple of months and well before the 2009
summer opening of the facility.
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» Indoor Recreation Area

o Previous Status — Staff is working with the Building Services Division to
schedule annual maintenance items at the FAC. Maintenance items that
will be preformed include re-sealing of the hardwood floors in the
gymnasium, racquetball courts and aerobic studios; tile and grout cleaning
combined with re-sealing; painting of the major public corridors with a new
more durable and maintenance friendly paint; carpet cleaning; glass
cleaning and other items.

o Staff has elected to perform these items independently of each other as
opposed to doing all of these items at once. By doing this, members will
still be able to utilize portions of the facility at all times. Please note,
certain portions of the facility will be closed during some of the
maintenance activities due to the nature and duration of the applications,
i.e. the gymnasium will be closed for approximately two days. We will
schedule these activities at time in which we believe our members will be
least impacted.

o Current Status — In November, the FAC will begin to see some of the
annual maintenance items discussed previously. Painting of walls and
corridors will be taking place at the Center during the next 30-45 days.
Additionally, final arrangements are being made for the re-sealing of the
gymnasium and racquetball courts as well as the cleaning of tiles and
floors at the facility.

o With the Council’s approval of a new janitorial contract for the next fiscal
year, new service for the FAC will begin during the last week of October.
This contract should provide a higher level of service for the Center during
this next year.

Ongoing Maintenance of maturing areas of the city:
o Reinvestment to current park assets
= Description — Staff is currently moving forward with the redevelopment of the
following older park sites.
o Duncan Park (Funded for 2009)
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o Previous Status — Staff will be bringing forth a professional

services agreement for the reinvestment of this park site during the
month of October. Anticipated reinvestment will include sidewalk
trail around the perimeter of the park, new landscaping, upgrading
of the irrigation system, sign enhancement, and replacement of the
existing playground. This playground system is separate from the
additional playground system that the City has partnered with the
Curtsinger PTA.

Current Status — Since the last update, construction of the
playground has been completed. Additionally, staff is currently
working with the park consultant for the reinvestment work that will
be done next year. This planning will continue for the next 30-45
days prior to the consultant developing plans for the park.

o First Street Park (Currently funded for 2008)
o Preston North Park (Currently funded for 2008)
o Youth Center Park (Currently funded for 2008)
o Previous Status — Staff is completing the professional services

agreement for the master planning and development of the park’s
reinvestment and will be bringing this to the City Council for their
consideration in October. Once this has been done, staff will be
setting up times in which a public meeting with the neighborhood to
discuss improvements to the park.

Current Status — Staff continues to work with the consultant to
complete the professional services agreement for the master
planning and development of the Youth Center Park. Completion
of this contract and submittal to the City Council should take place
over the next 30-45 days.

o Bi-Centennial Park

o

Previous Status — Staff is completing the professional services
agreement for the master planning and development of the park’s
reinvestment and will be bringing this to the City Council for their
consideration in October. Once approved, staff will be meeting with
the area to discuss the improvements to this area.

Current Status — Staff is reviewing the professional services
agreement for the proposed planning and construction documents
that will accompany the development of this area. Completion of
this contract and submittal to the City Council should take place
over the next 30-45 days.
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. Completed Neighborhood Parks:
= Description — The following neighborhood parks were completed in 2008

(@)

O
(@)
O
(@)

Vivian Stark McCallum
Tuscany Village

J.C. Grant

Coyote Crossing
Foncine Settlement Park

. Neighborhood Parks Currently under Development:
o Beavers Bend Pond and Trail Project

o Description — This project includes the redevelopment of a pond

located on the west side of Beavers Bend Park as well as the
development of a concrete trail that will provide connection from
Beavers Bend to Fourth Army Memorial Road, which is adjacent to
B.F. Phillips Community Park.

Previous Status — Construction of the trail is approximately forty
percent complete with completion anticipated within the next 2-3
weeks. Pouring of the playground perimeter has taken place in
anticipation of installing the playground equipment. Improvements
to the pond are near completion and anticipated to be finished by
the beginning of October.

Current Status — The contractor made good progress on the
project during the month of October. Based on this progress, the
park development should be concluded within the next two months.
Currently, the pond is near completion, and the installation of the
playground has not been completed at the time of this report.

o Hummingbird Park Development

o Description — This neighborhood park development will be taking

place along Honey Grove Drive adjacent to Isabel Sem Elementary
School.

Previous Status — During the past month, the contractor has
completed approximately 65% of the sidewalk trail. Site work on
the park is about 85% with finish grading still needed to take place.
The pedestrian bridge is expected to be constructed within the next
30-45 days. While the project continues to be behind schedule,
staff has been clear with the contractor about getting the project
moving forward. Oversight on the project continues to be done in a
proactive approach by staff.
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o Current Status — Work on this project has progressed well over
the past month. Based on the work done in October, it appears
that the project should be completed within the next 90 days.

o Stephens Green Park Development

o Description — This neighborhood park is located adjacent to Ashley
Elementary School and is located in the Stonelake Estates
development.

o Previous Status — Progress has moved forward well over the past
month. The parking area is complete, with work on the playground
is currently in progress and should be completed within the next
month. Landscaping of the park is underway and will continue
during the next month. Construction of the bridge is anticipated to
be completed within the next 6 weeks.

o Current Status — Even though the overall project is moving along
well, the pedestrian bridge for the project has been delayed, which
will prevent the park from being completed until approximately 60
more days. As the remaining portions of the park are completed,
the contractor will work on other punch list items until the bridge
has been completed.

o Crescent Park Development

o Description — This neighborhood park is located adjacent to Pink
Elementary and Griffin Middle School in the Griffin Parc
development.

o Previous Status — The playground has been installed and
completed in September. The construction of the park pavilion has
begun and should be completed during the next month. The
installation of irrigation has been completed and landscaping for the
park will be taking place over the next month.

o Current Status — During the month of October, construction of the
park has gone well and based on this work, the contractor should
be in a position to have the park completed within the next 30-45
days

Neighborhood Parks being Master Planned
= Description and Status — ALL MASTER PLANS HAVE BEEN COMPLETED FOR
FY’'08
. Park Construction
o Community Parks
= Description — The following community parks are currently under construction:
o B.F. Phillips Community Park — Phase |
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o Previous Status — The contractor continues to work on final punch
list items and hopefully will be finished with these over the next
month. The paving of Fourth Army Memorial was accomplished in
mid-September and is currently curing. Striping and acceptance of
the road should take place over the next 30-45 days.

o Current Status — Final punch list items are being addressed and
should be completed within the next month.

o Staff is working with the park consultant to finalize a professional
services agreement on Phase |l work that was funded through the
FCDC for FY’09. It is expected that these contracts should be
ready to take to the City Council during the next 30-45 days.

= Description — The following community parks are completed

o Harold Bacchus Community Park — Phase I
o Warren Sports Complex — Phase VI
. Community Parks being Master Planned:
= There are no community parks currently being master planned.
J Grand Park

» Previous Status — Staff will be meeting with the Texas Commission on
Environmental Quality (TECQ) on October 3, 2008 to discuss the project and
specifically water right issues and storage use of water associated with the park.
This meeting had to be rescheduled due to weather conditions associated with
Hurricane lke postponing it earlier in September.

= Current Status — Staff did meet with the TCEQ in early October to discuss the
overall project and related water right issues for the development of the Grand
Park. Staff is also working with the North Texas Municipal Water District to
discuss water right issues for the project. These discussions will be ongoing for
the next several months as permitting of the project nears.

J Cottonwood Linear Park

= Description — Located along Cottonwood Creek, primarily from Legacy Parkway
westward to Teel Parkway, this is a partnership project between the developer of
Shaddock Creek Estates and the City in an effort to provide development and to
transfer ownership of the property to the City.

» Previous Status — Staff regularly keeps in contact with the developer for this
project and due to a downturn in the housing industry, this project will likely be
delayed to 2009 at best. Staff will continue to monitor this in case of issues that
might accelerate its development.
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= Current Status — Given the past communication with the developer for this
project, it appears that the development of the linear park may not occur in 2009,
unless there is more movement with the development of the residential area
adjacent to the park. Staff will continue to communicate with the developer to see
if the status of this project changes.

Special Parks and Facilities

= Description — Possible development of a dog park facility

» Previous Status — The second public meeting for this project was held on
Tuesday, September 23, 2008 at the Pioneer Heritage Middle School.
Approximately 38 persons attended this meeting and helped to provide input to
staff as well as the park consultant regarding what elements of a dog park would
be appropriate if this were to ultimately take place at B.F. Phillips Community
Park. As a result of this meeting, staff will be taking this information to the Parks
and Recreation Board as well as the Frisco Community Development Corporation
for their consideration in revising the master plan for this community park. This
joint meeting will likely take place in November, once both boards have had new
members inducted.

= Current Status - A joint meeting of the Frisco Community Development
Corporation and the Frisco Parks and Recreation Board will be taking place on
Monday, November 10, 2008 at the Senior Center at Frisco Square. Among the
agenda items for this meeting will be consideration to revise the master plan for
B.F. Phillips Community Park. The proposed revision would be for the potential
development of a dog park facility.

Special Events:
o Recently completed events:

» Mother-Son Dance — The two dances took place on Saturday, October 11, 2008
at Wakeland High School with a total registration of over 800 participants coming
to the dances. Given the response for this year's dance, staff will quickly move
forward to make arrangements to host the dances next year.

= ArborFest and City of Frisco Green Health and Safety Fair — Saturday, October
11" was a busy day with both the Mother Son dances as well as the annual
Health and Safety Fair that took place at the Frisco Athletic Center. Several
thousand visitors attended the event with activities and entertainment taking place
both inside as well as outside of the FAC. Response to the event was positive
and staff is hopeful that the event will take place at the FAC again in 2009.
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o Upcoming events:

Upcoming Park Dedication:

o B.F. Phillips Community Park — Staff will look to dedicate this community
park in the Spring of 2009. More details on times, dates, etc. will be
forthcoming over the next several months.

Breakfast with Santa — Santa will be on hand at the Senior Center at Frisco
Square on Saturday, December 6, 2008 to share breakfast with boys and girls of
all ages.

18" Annual Merry Main Street — Saturday, December 6, 2008. Staff continues to
finalize plans for this annual event that will take place at the Simpson Plaza,
beginning at 5:00 p.m. Thousands of residents will be on hand for all of the food,
entertainment and fun for the annual Christmas Tree lighting.

Frosty 5K Run — One week after the Merry Main Street event on Saturday,
December 13, 2008 the Parks and Recreation Department will be hosting the
annual Frosty 5K Run and fun walk at the George A. Purefoy Municipal Complex
Plaza beginning at 9:00 a.m.

Santa Skate - Saturday, December 13 will also be the date for the annual Santa
Skate event at the Dr Pepper Star Center. This will take place between 3:00 —
6:00 p.m. that day.

4™ Annual Texas Amateur Athletic Federation Winter Games of Texas — January
17-18, 2009 at various locations. The Parks and Recreation Department helps
provide assistance to the Frisco Convention and Visitors Bureau for this annual
series of events that are held in various venues throughout the city. This year,
there will be 14 different sports taking place. More information about the Winter
Games of Texas will be forthcoming over the next month.

12" Annual Daddy Daughter Dance — Saturday, February 7, 2009 at the Frisco
Convention Center. Staff is finalizing details for the 12" annual dance that will
take place at the Frisco Convention Center on Saturday, February 7"

Expand Youth Involvement in the City:

New Recreation and Aquatic Center

Staff is working on possible activities that can take place at the FAC to help
involve youth over the Center’'s second year of operation. Possible groups that
are being explored would include the FISD, churches, etc.

Youth Activity Center

Previous Status — No change in status on this project during the month of
August.
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= Current Status — Staff is finalizing a professional services agreement for the
development of the skateboard park facility. This includes a specialty company
that will assist the park consultant in designing the skateboard facility. This
agreement should be completed within the next month and submitted to the City
Council for their consideration.



